

The Springs at Santa Rita Home Owners Association

Streets and Buildings

January 2017 Report

Preferred Vendor:

The preferred vendor agreement with Sunland is ready for review. See attached document

Gate House renovation:

Contractor secured

Tile purchased

Still need to secure a crew to move the furniture filing cabinets and identify someone responsible to shutdown the computer/router etc. Then we can set a date.

Maintenance Shed:

Still waiting for the plans to be delivered. Contacted Cadman company and waiting for a response.

Street Signs:

There are replacement street signs in the maintenance shed. Bob Fillion and Richard Bierman have agreed to install in March. Once that is done we will review and see if any more are need replacement and will order.

Respectfully,

Michael Ford